

SECRET

OSA-2769-65

Copy 1 of 4

Contract No. AS-1940
Amendment No. 1

25X1A



30 JUN 1965

Gentlemen:

1. This document constitutes Amendment No. 1 to Contract No. AS-1940 executed by and between the parties as of 8 February 1965.


2. By this Amendment No. 1 the SCOPE OF WORK under PART-I is changed to include additional work as cited in the Contractor's Proposals P-4952 and P-4956 which are dated 19 April 1965 and 21 April 1965 respectively. Both Proposals are incorporated herein and made a part hereof.

3. This Amendment also is written to cover overrun costs as cited in the Contractor's Project Cost Status Sheet 0417 dated 5 May 1965.

4. In consideration for these changes in Scope of Work and the overrun condition PART III - ESTIMATED COST AND FIXED FEE is changed to read as follows:

"A. The total estimated cost for the performance of this contract exclusive of fixed fee is twenty-four thousand four hundred and fifty-eight dollars (\$24,458.00).

25X1A



5. The PERIOD OF PERFORMANCE under PART II is extended to 31 July 1965.

6. All other terms and conditions remain the same and in effect.

SECRET

SECRET

Approved For Release 2002/06/14 : CIA-RDP69B00279R000300100010-1

7. Please indicate your acceptance of this Amendment No. 1 to Contract No. AS-1940 by executing the original and two copies of this Amendment. Return the fully executed original and one copy to the undersigned, and retain the remaining copy for your files.

Very truly yours,

THE UNITED STATES GOVERNMENT

[Redacted Signature Box]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED

[Redacted Acknowledgment Box]

TITLE Assistant Secretary

DATE July 26, 1965

25X1A

25X1A

SECRET